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• Welcome to Mike Annand, the new Lead Planner for the study following Richard 

Lewis’ retirement in September.  A status update for the study and deliverables was 
presented to the Executive Committee in Raleigh, NC on 10 September 2007.  The 
agenda for that meeting and the status update PowerPoint presentation are available 
under the MEETINGS heading on the web site. 

• FY 2008 Federal funding of $300,000 is in the President’s Budget and is anticipated 
for FY 2008--work is currently underway pending Congressional appropriations 
actions.   

• Stage 2 is scheduled for completion in September 2008, except for the bank erosion 
modeling which will be completed in March 2009 and one other technical study that 
must be delayed to FY 2009 due to FY 2008 funding constraints.  Stage 3 plan 
formulation and evaluation will begin in October 2008.  The overall study is currently 
scheduled for completion in February 2012, which reflects a 6 month delay due to FY 
2008 Federal funding constraints.  Efforts will be made to complete stage 3 earlier if 
possible and if studies can be rescheduled within funding constraints. 

• A significant amount of Federal funding ($500,000) was received in FY 2007, which 
at that time put the study back on the schedule in the Project Management Plan. 

• The Executive Committee met in December 2005 and provided recommendations to 
the work groups to modify the scopes to a more acceptable cost and schedule; met in 
March 2006 to approve the focused study tasks and the revised cost estimate and 
schedule for the study; and in September 2007 for an update on the status of the study 
and deliverables. 

• The Project Management Plan (PMP) was updated in July 2004, September 2005, 
and September 2006.  Copies of each PMP are on the Kerr 216 web page. 

• Stage 2 is continuing in FY 2006, FY 2007, FY 2008, and FY 2009 with the tasks 
developed by the work groups and approved by the Executive Committee. 

• Stage 2, data collection and needed additional technical studies and modeling, started 
July 2005. 

• Stage 1, preparation of scopes of work for stage 2, was completed in July 2005, 
except for the water supply work group. 
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